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REQUEST FOR COUNCIL ACTION &%}}Egé%TéIOJLULWERE,gUSE o
CITY OF SAN DIEGO ol
TO: FROM (ORIGINATING DEPARTMENT): | DATE:
CITY COUNCIL ECP/Arch Eng and Parks 11/16/2009
SUBJECT: First Amendment to Agreement with Roseling Nakamura Terada Architects, Inc. for La Jolia Cove
Lifeguard Station
PRIMARY CONTACT (NAME, PHONE): SECONDARY CONTACT (NAME, PHONE):
Darren Greenhalgh,(619)533-6600, 908A Tihad Sleiman, (619)533-7532, 908 A
COMPLETE FOR ACCOUNTING PURPQOSES
FUND 400624
DEPT / FUNCTIONAL [OTHR-00000000-FI
AREA
ORG / COST CENTER 1912000001
OBJECT / GENERAL 512001
LEDGER ACCT
JOB/WBS OR 5-00792.02.02
INTERNAL ORDER
C.ILP./CAPITAL S-00792
PROJECT No.
AMOUNT $75,000.00 0.00 0.00 0.00 0.00
FUND
DEPT / FUNCTIONAL
2EA
~+RG / COST CENTER
OBJECT / GENERAL
LEDGER ACCT
JOB / WBS OR,
INTERNAL ORDER
C.I.P./CAPITAL
PROJECT No.
AMOUNT 0.00 0.00 0.00 : 0.00 0.00
COST SUMMARY (IF APPLICABLE): Previous Authorizations: $83,856.00
This request: $75,000.00
Total Contract: $158,856.00
ROUTING AND APPROVALS
APPROVING APPROVAL DATE
CONTRIBUTORS/REVIEWERS: AUTHORITY SIGNATURE SIGNED
Liaison Office ORIG DEPT. Boekamp, Patti 11/24/2009
Financial Management CFO
Comptroller DEPUTY CHIEF
“nvironmental COO
_-analysis




Equal Opportunity CITY ATTORNEY Bradley, Todd 3/8/2010
Contracting

COUNCIL
PRESIDENTS OFFICE

PREPARATION OF: | [ JRESOLUTIONS | [X ORDINANCE(S) | [ ] AGREEMENT(S) | [ | DEED(S)

1. Introducing and adopting an ordinance executing a first amendment to the agreement with Roseling Nakamura
Terada Architects, Inc. for the purpose of completing the design phase in CIP # S-00792, La Jolla Cove Lifeguard
Station, in the amount of $75,000; and

2. Authorize the expenditure of $75,000 from CIP # S-00792, La Jolla Cove Lifeguard Station, for the purpose of
executing this first amendment to the agreement, contingent upon the City Comptroller first certifying fund
availability; and

3. Authorizing the Chief Financial Officer, upon advice from the administering department, to transfer excess
funds, if any, to the approprate reserves.

STAFF RECOMMENDATIONS:
Approve the requested actions

SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION)

COUNCIL DISTRICT(S): (1) Lightner

COMMUNITY AREA(S): (20) La Jolla

ENVIRONMENTAL IMPACT: | This activity (Amendment to design consultant agreement) is exempt pursuant
to Section 15262 Planning and Feasibility Studies.

CITY CLERK Send copies of Agreement to Jihad Sleiman at MS 908A. This Item is subject
INSTRUCTIONS: to Charter Section 99 requirements (10 day public noticing and 6 votes
required)




COUNCIL ACTION

EXECUTIVE SUMMARY SHEET
CITY OF SAN DIEGO

DATE: 11/16/2009

ORIGINATING DEPARTMENT: ECP/Arch Eng and Parks

SUBJECT: First Amendment to Agreement with Roseling Nakamura Terada Architects, Inc. for
La Jolla Cove Lifeguard Station

COUNCIL DISTRICT(S): (1) Lightner
CONTACT/PHONE NUMBER: Darren Greenhalgh/(619)533-6600, 908A

REQUESTED ACTION:

Introducing and adopting an ordinance authorizing the Mayor, or his designee, to execute a first
amendment to the agreement with Roseling Nakamura Terada Architects, Inc. for the purpose of
completing the design phase of the La Jolla Cove Lifeguard Station in the amount of $75,000.00,
and authonze the expenditure of funds for this purpose.

STAFF RECOMMENDATION:

Approve the requested actions

EXECUTIVE SUMMARY OF ITEM BACKGROUND:

The La Jolla Cove Lifeguard Station is located at 1160 Coast Boulevard in La Jolla. The existing
facility is old, undersized, deteriorated and no longer serves the needs of the lifeguard staff nor
the beach going public. The proposed project will design and construct a new facility with an
observation tower, first aid room, male/female locker rooms, second observation area, an
accessible ramp to the mid landing, and a public view area.

Roseling Nakamura Terada Architects, Inc. was selected in accordance with Council Policy 300-
7, and entered into an agreement with the City of San Diego on October 14, 2002, Document No.
C-11638. The total amount of the preliminary phase of this agreement was set at $83,856.00. The
conceptual design is the product of direct input from the community and lifeguard personnel.
This process included several public workshops, community presentations and lifeguard staff
participation. Due to a lack of funding, the project was placed on hold. Funds to complete the
project are now available. The proposed amendment to the agreement is required to update the
plans in order to meet the current code which changed since the plans were first developed,
design an accessible ramp, finalize the plans and specifications, provide support during
construction and to provide as-built drawings.

This first amendment to the agreement with Roesling Nakamura Terada Inc is for the design
services only. During the design phase and prior to Bid and Award for the construction phase,
the La Jolla Cove Lifeguard Station project will be resubmitted io DSD for a Public Project
Assessment. The environmental review will be conducted at that time.

FISCAL CONSIDERATIONS:

The preliminary phase was set at $83,856.00; this first amendment will increase the contract by
$75,000.00 to a total amount of 158,856.00. Funds are available in CIP 33-505.0, La Jolla Cove
Lifeguard Station.

EQUAL OPPORTUNITY CONTRACTING INFORMATION (IF APPLICABLE):



This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No.
18173, Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance
(San Diego Municipal Code Sections 22.3501 through 22.3517)

PREVIOUS COUNCIL and/or COMMITTEE ACTION:

In May 2008, City Council approved approximately $102.2 million of financing for deferred
maintenance projects throughout the city. In March 2009, the City executed the financing and
received the deferred maintenance bond proceeds. The updated list of deferred maintenance
projects was approved by Council on July 28, 2009. The list includes funds for design
completion and construction of the La Jolla Cove Lifeguard Station ($1,693,788).

COMMUNITY PARTICIPATION AND PUBLIC QUTREACH EFFORTS:

Three community workshops were conducted for the purpose of introducing the project,
soliciting ideas and recommendations from community members. Notification letters were
mailed to all residents and property owners within a three hundred (300) foot radius of the
project. The project was presented before the La Jolla Park & Beaches Subcommittee and
approved by a vote of 9-0-0 with the exception of the accessible ramp to the mid landing.
Additional community approval is required for the accessible ramp portion of the project. Before
the construction phase, all businesses and residents within a 300 foot radius will be notified of
the upcoming construction.

KEY STAKEHOLDERS AND PROJECTED IMPACTS:
Council District 1, the City of San Diego Fire-Rescue Department, and the beach going public.

Boekamp, Patti
Originating Department

Deputy Chief/Chief Operating Officer
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Lifeguard Station ; .

La Jolla Cove Lifeguard Station
Council District 1
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